




Memorandum

To: Graham Stevens, CT DEEP
Co-Chair Senator Rick Lopes, CT Legislature Committee on the Environment
Co-Chair Representative Joseph P. Gresko, CT Legislature Committee on the Environment
Co-Chair Representative Eleni Kavros DeGraw, CT Legislature Committee on Planning & Development
Co-Chair Senator MD Rahman, CT Legislature Committee on Planning & Development

From: Susan Negrelli, P.E., MDC 

Date: April 30, 2024

Re: **MDC Public Act No. 23-204 / House Bill No. 6941 Monthly Report – April 2024**

cc: Scott Jellison, P.E., MDC
Chris Levesque, P.E., MDC
Michael Curley, P.E., MDC
Jason Waterbury, P.E., MDC
Mary Manning, P.E., MDC
Dave Rutty, MDC
Todd Cormier, MDC
Jason Bretemps, MDC
Nisha Patel, CT DEEP
Ivonne Hall, CT DEEP
Stacy Pappano, CT DEEP
Ann Straut, CT DEEP

The purpose of this memorandum is to provide a monthly report to CT DEEP and the State General Assembly's Environment Committee and Planning and Development Committee on the below three items:

- a description of any repairs and improvements begun or completed in the previous month under the program developed pursuant to this section;
- an itemized accounting of expenditures relating to such repairs and improvements; and
- a list of any repairs and improvements that the district has begun but has been unable to complete due to permitting issues, and the nature of any such issues. The initial report submitted pursuant to this subsection shall additionally include a detailed description of the scope of all projects the district anticipates undertaking pursuant to the program and an

estimated schedule for commencement and completion of each project. After submitting such initial report, the district shall not be required to submit a report for any month in which it did not undertake repairs or improvements pursuant to such program.

April 2024 Report:

As shown on Table 1, attached, for the month of March 2024, the MDC completed the following improvements to its existing collection system and private property assets:

- 8,947 LF of CIPP mainline rehabilitated combined or sanitary sewers
- 2 top hats installed, rehabilitating the connection point between a house connection (“sewer lateral”) and the mainline sewer
- 14 Point Repairs
- 389 sewer laterals inspected
- 13 sewer laterals replaced
- 3,653 LF of sewer laterals rehabilitated with a CIPP liner, representing 93 properties
- 39 properties with surcharge protection devices installed (i.e. backwater valves, sump pumps, etc.)
- 10 properties with internal disconnects

As shown on Table 1, attached, during the month of March, the MDC expended \$2,630,508 on collection system and private property improvements that will benefit the residents of Hartford. It should be noted that this value is expenditures paid, and due to invoicing schedules, does not directly correlate to work performed in March 2024. Additionally, expenditures on the South Hartford Consolidation and Storage Tunnel (Contract 2, 3, and 5) are not included.

Finally, as of March 31, 2024, the MDC is currently waiting for 28 permit approvals for work that will protect residents from sewer/stormwater backups and remove excess flows from the system. The removal of this excess stormwater or groundwater from connections to the MDC’s collection system is a key component in reducing surcharges in the MDC’s collection system. **Table 2** (attached) summarizes the private property permits that are pending municipal approval.

For additional information regarding the specifics of individual projects, please refer to the District’s website at <https://themdc.org/>.



**Table 1: Summary of Repairs, Improvements, and Expenditures
Public Act No. 23-204 / House Bill No. 6941 Monthly Report for
March 2024 Activities**

April 2024 Report

Project	Oh-Call Sewer/Paving Program Coordination	Tower Avenue Sewer Rehabilitation (NM-2/3/4)	Sewer Rehabilitation in Gully Brook Area (2021B-23)	Sewer Rehabilitation in Bloomfield & NBPR Area (2022B-07)	Backwater Valve/Private Property Inflow Disconnection	House Connection Program	Total
Mainline CIPP (LF)	6,795	0	2,152	0	0	0	8,947
Tophat (EA)	2	0	0	0	0	0	2
Sewermain removal and replacement (LF)	0	0	0	0	0	0	0
Sewer lateral replacement (EA)	4	0	0	0	0	9	13
Sewer laterals inspected (EA)	231	0	0	0	158	0	389
Sewer lateral lining (EA)	66	27	0	0	0	0	93
Sewer lateral lining (LF)	2,528	1,125	0	0	0	0	3,653
Point repairs (EA)	1	13	0	0	0	0	14
New storm main (LF)	0	0	0	0	0	0	0
New storm lateral (EA)	0	0	0	0	0	0	0
Backwater valve/surcharge protection (# of properties)	0	0	0	0	39	0	39
Private property internal disconnect (# of properties)	0	0	0	0	10	0	10
Expenditures	\$846,203	\$94,014	\$76,093	\$68,315	\$432,456		\$2,630,508*

* Note that an additional \$1,113,427 was expended on Contract 2023B-12 to process invoices that were generated after substantial completion of the project, and therefore they have been included in the Total above.

**Table 2: Pending Private Property Permits
Public Act No. 23-204 / House Bill No. 6941 Monthly Report for
March 2024 Activities**

Town	Number of Permits Pending Approval
Bloomfield	0
Hartford	19
Newington	0
West Hartford	8
Wethersfield	0
Windsor	1
Total	28