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Meeting Agenda

• Welcoming Remarks
• Introductions
• Quarterly update on MDC’s Integrated Plan, with current focus on 

North Hartford 
• Quarterly Report from January 1, 2024 to March 31, 2024 (Q1 2024)

– An update on projects completed and under construction
– A schedule for projects under construction or yet to start construction
– A status of use of minority and disadvantaged business enterprises, including efforts and 

success at recruiting labor and contractors from the area where projects are or will be 
occurring

• Next Quarterly Report Meeting = September 12, 2024 (Q2 2024)

• Public Comments and Questions
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Presentation Outline

• Background on focus area (North Hartford)
• Quarterly Consent Order (CO) reporting requirements
• Overview of CO projects in:

– North Hartford
– Hartford (outside of North Hartford)
– Outside Hartford

• Update on key performance indicators 
• MDC’s recruiting efforts for Small, Minority, Women and Disadvantaged 

Businesses (SBE, MBE, WBE, DBE) and Local Labor
• Closing remarks
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The North Hartford Area
Focus is: 
• Sewer separation: remove public and 

private stormwater from sewer system
• Private property sewer work (which 

was not the prior focus)
• Reduce flooding 
• Reduce sewer surcharge
• Reduce private property backups
• Reduce combined sewer overflows 

(CSOs) to rivers
MDC listened to the North Hartford 
Community and responded with an 
altered program that provides immediate 
community benefit



Consent Order Modification Reporting Requirements

Quarterly and Annual Reporting Required under Consent Order Modification 
1) An update on projects completed and under construction
2) A schedule for projects under construction or yet to start construction
3) A status of use of minority and disadvantaged business enterprises, including 

efforts and success at recruiting labor and contractors from the area where 
projects are or will be occurring

4) Other items as requested by Commissioner 
– None received this quarter

Other Items Voluntarily Included by the MDC
• MDC committed to 30% Hartford based workforce for North Hartford work 

associated with Consent Order modification
• 30% based on similar City of Hartford goal on municipal projects
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Project Name
I‐4 (N‐30) Improvements

Tower Avenue Area Sewer Rehabilitation 

Current CIP Sewer Rehab (in Gully Brook Area) 

NBPR Drainage Study 

Durham Street

Woodstock and Brandford Streets

Westland Street Area

Windsor Street Area

18‐in to 21‐in Brick Rehabilitation 

West Hartford SSES Implementation

Sewer Backup Prevention (up to 1,500 properties)

Granby 7 Sewer Separation

Granby 8 Sewer Separation 

Granby 9 Sewer Separation 

Bloomfield Styrene Rehabilitation

Expedited 
Sewer 

Separation 
Contracts 
(ROW) 

Sewer & House Connection Rehabilitation (in North Branch Park River Area)

Current CIP Sewer Rehab (in Bloomfield and North Branch Park Area) 

South Hartford Conveyance & Storage Tunnel Contracts 2, 3, & 5

Sewer & House Connection Rehabilitation (in Gully Brook Area)

Sewer & House Connection Rehabilitation (in North Meadows Area)

Expedited Sewer Separation Contracts (Private Property Work)

20292023 2024 2025 2026 2027 2028

Consent Order Projects & Timeline

Not Yet Started In Design In Construction
Bid Advertisement Consent Order Deadline 6

*To view bids, please visit:  https://themdc.org/ebid
Consent Order Deadline (pending DEEP approval)



Expedited Sewer Separation Program – Schedule Update 
(PENDING DEEP APPROVAL)
• Existing CO Milestone Dates:

– Milestones for Multiple “Projects”
• Right‐of‐way (ROW) Work = 12/31/24
• Private Property Work = 12/31/25

• CO Scope:
– ROW Work = Installation of up to 8,000 LF of new storm drains & associated laterals
– Private Property Work = Separation work at up to 160 properties
– Preliminary Plan of Streets:

• Branford Street (between Blue Hills Avenue & Coventry Street) & Woodstock Street (Blue Hills Ave to 
Coventry Street)

• Durham Street (Granby Street to Palm Street)
• Westland Street (between Love Lane & Clark Street)
• Windsor Street (between Main Street & Sanford Street)
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Expedited Sewer Separation Program – Schedule Update 
(PENDING DEEP APPROVAL)
• Scope Additions:

– Westland Street Area Project:
• Added Garden Street (between Capen Street & Charlotte Street)
• Added Risley Street (entire street)

– Windsor Street Area Project:
• Added Main Street (between Windsor Street & Cleveland Avenue)
• Value Engineering session scheduled for June 2024; review design, costs, constructability, and possible alternatives

– Additional 1,320 LF of storm drains & associated laterals
– Additional 1,730 LF of new sanitary sewers & associated laterals (to facilitate separation)
– Additional 112 properties to be included in separation program

• Utility Conflicts:
– Westland Street Area Project:

• Relocations of Water Mains & CNG Pipelines required for new storme drains and sanitary sewers
– Windsor Street Area Project:

• Relocation of Frontier Communications conduits required for new storm drains

• Additional Water Main Work:
– 730 LF of water main replaced on Durham Street in advance of storm drain installation
– 1,525 LF of water main replaced on Branford Street in advance of storm drain installation 
– 5,550 LF of water main replacement included in the Westland Street Area Project in conjunction with 

storm drain and other water main relocation work. 8



Expedited Sewer Separation Program – Schedule Update 
(PENDING DEEP APPROVAL)
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• Project Specific Schedules:
– Durham Street:

• ROW work completed in February 2024, with restoration to follow
• Private property separation to be completed by end of July 2024 

(restoration on going as needed)
• No schedule extension required

– Branford & Woodstock Streets:
• ROW work to be completed by mid‐2024
• Private property work to be completed by mid‐2025
• No schedule extension required

– Westland Street Area:
• ROW work to be completed by Fall 2025
• Private property work to be completed by end of 2026
• Requires schedule extension

– Windsor Street Area:
• ROW work to be complete by Fall 2025
• Private property work to be complete by end of 2026
• Requires schedule extension

• Schedule Update Request (sent to DEEP February 
2024):

– ROW work = 12/31/25
– Private Property work = 12/31/26



Consent Order Projects: NRZ Impact and CSO Reduction
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*CSO Reductions for the NBPR Drainage Study included in individual Granby Separation Contracts

** CSO Reductions associated with Private Property Improvements included in associated ROW Project Reduction Estimates

Project Name
Neighborhood Revitalization Zone 

and/or Neighborhood
1 Yr CSO 

Reduction (MG)
Typical Year CSO 
Reduction (MG)

I‐4 (N‐30) Improvements West End <0.1 <0.1

Tower Avenue Area Sewer Rehabilitation  Northeast 0.2 3.0

Blue Hills, Clay Arsenal, South 
Downtown, South Behind the Rocks

0.2 2.4

Current CIP Sewer Rehab (in Gully Brook Area)  Clay Arsenal, Asylum Hill, South Behind 
the Rocks

1.3 10.0

NBPR Drainage Study  Blue Hills, West End, Asylum Hill * *
Durham Street Blue Hills 0.1 1.2

Woodstock and Brandford Streets Blue Hills 0.1 1.4

Westland Street Area Northeast 0.3 2.9

Windsor Street Area North Meadows 1.1 14.3

Blue Hills, Northeast, North Meadows ** **
18‐in to 21‐in Brick Rehabilitation  Asylum Hill, Clay Arsenal, South End, 

Marg
0.8 7.0

West Hartford SSES Implementation Contract  N/A 0.2 1.2

Blue Hills 0.9 11.5

North Meadows 1.0 28.4

Northeast 0.9 11.0

Sewer Backup Prevention (up to 1,500 properties) All North Hartford NRZs/Neighborhoods ** **
South End, Marg, South Behind the 

Rocks
3.8 21.9

Granby 7 Sewer Separation Blue Hills 0.4 3.8

Granby 8 Sewer Separation  Blue Hills 0.3 3.4

Granby 9 Sewer Separation  Blue Hills 0.4 3.6

Bloomfield Styrene Rehabilitation N/A <0.1 <0.1

Expedited Sewer 
Separation 

Contracts (ROW) 

Sewer & House Connection Rehabilitation (in North Branch Park River Area)

Current CIP Sewer Rehab (in Bloomfield and North Branch Park Area) 

South Hartford Conveyance & Storage Tunnel Contracts 2, 3, & 5

Sewer & House Connection Rehabilitation (in Gully Brook Area)

Sewer & House Connection Rehabilitation (in North Meadows Area)

Expedited Sewer Separation Contracts (Private Property Work)



Additional Sewer Improvement Projects 
Non‐Consent Order (2019 through Q1 2024)

• Clearing Sewer Easements on 
Private Property

– Completed = Bloomfield, Rocky Hill, East Hartford, 
Windsor

– In progress = Newington 
– Other Member Towns to follow

• Easement Sewer Rehabilitation
– Bloomfield currently
– Other Member Towns to be evaluated/scheduled

• On‐Call Sewer Rehabilitation/Repair 
– 230,000 feet rehabilitated from 2019 to 2023; 

10,000 feet in Q1 2024
– Performed in all Member Towns 

• In 2024 Q1: work performed in Bloomfield, East 
Hartford, Hartford, Rocky Hill, West Hartford, 
Wethersfield, and Windsor

– Asset management/paving program coordination 

Town Easement Clearing Length (feet)

Bloomfield 98,000 (completed)
Rocky Hill 59,100 (completed)

East Hartford 66,200 (completed)
Windsor 132,300 (completed)
Newington 51,300 (in progress)

Hartford 55,800 (2025‐2027)
West Hartford 54,300 (2025‐2027)
Wethersfield 59,200 (2025)
Total (feet) 576,000
Total (miles) 109
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Consent Order Projects (as of 3/31/24): North Hartford
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Sewer & House Connection 
Rehabilitation (in North Branch 

Park River Area): 
Rehabilitation of sewer mains and 
house connections upstream of 

CSOs N‐2 and N‐4

Sewer & House Connection 
Rehabilitation (in Gully Brook Area):

Rehabilitation of sewer mains 
and house connections upstream 

of CSO G‐13W

Sewer & House Connection 
Rehabilitation (in North Meadows Area)
Rehabilitation of sewer mains and house 
connections upstream of CSOs NM‐5, 

NM‐6, and NM‐7

North Branch Park River 
Drainage Study:

Evaluating the North Branch Park 
River and surrounding sewer and 
drainage infrastructure in support 
of future river improvements and 

sewer separation

Tower Avenue Area 
Sewer Rehabilitation: 

Rehabilitation of sewer mains and 
house connections upstream of CSOs 

NM‐2, NM‐3, and NM‐4

Expedited Sewer Separation 
Contracts (Private):

Private property storm 
separation (to follow ROW 
Separation Contracts)

Granby 7/8/9 Sewer Separation: 
Sewer separation with new storm 

drains and private property 
disconnections (final location based 
on North Branch Park River Study)

Not Yet Started
In Design
In Construction

Expedited Sewer Separation 
Contracts (ROW):

Construction of storm drains in 
streets

(Additional separation 
added per MDC review) 
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Consent Order Projects: Private Property Benefit

Sewer House Connection Program – voluntarily included by MDC
• MDC Board initiative to provide same benefit District‐wide that 

was being offered to North Hartford residents
• Emergency and non‐emergency maintenance and inspection 

services at no cost to the property owner
• Provides funding for renewal of the house connection, if needed
• https://themdc.org/utility‐services/sewer‐house‐connection‐program/

Contractors for both programs are anticipated to be all SBE (Small Business Enterprise)

Sewer Backup Prevention Program (“Backwater Valve Program”)
• Separates homes’ foundation drains (via installing sump 

pumps) and gutters from the sewer system, reducing 
surcharging during wet weather

• Install backwater valves to prevent basement backups
• $12.2 million (up to 1,500 homes) for North Hartford 

properties (Consent Order project)
• https://themdc.org/utility‐services/backwater‐ valve‐program/
• To schedule a free assessment of your property, contact 

MDC Utility Services at (860) 278‐7850, ext. 3123



Consent Order Projects (as of 
3/31/24): Outside of North Hartford
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Bloomfield and North Branch Park 
River Area Sewer Rehabilitation: 
Rehabilitation of sewer mains and 

house connections

18‐in to 21‐in Brick Rehabilitation:
Rehabilitation of brick sewer mains 

I‐4 (N‐30) Improvements: 
Rehabilitation of sewer mains 
downstream of CSO I‐4 (N‐30)

South Hartford Conveyance & Storage 
Tunnel (SHCST) Contracts 2, 3, & 5: 

Construction of the SHCST, drop shafts, 
consolidation conduits and 
dewatering pumpstation 

Gully Brook Area
Sewer Rehabilitation: 

Rehabilitation of sewer mains 
and house connections

Not Yet Started In Design In Construction Sewer Rehab



Consent Order Projects (as of 3/31/24): Outside of Hartford
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Bloomfield Styrene 
Rehabilitation:

Rehabilitation of styrene 
rubber sewer mains

West Hartford SSES 
Implementation:

Rehabilitation of sewer mains 
and house connections

Bloomfield and North Branch 
Park River Area 

Sewer Rehabilitation: 
Rehabilitation of sewer mains 

and house connections

Not Yet Started
In Design
In Construction

Sewer Rehab
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North Branch Park River 
Drainage Study Update 

• Importance of Study 
• NBPR has sediment buildup (i.e., from streets) and blockages 

(i.e., from downed trees); needs attention as these contribute 
to street and localized flooding and backups

• Study needed to determine
• Required flood control and stream improvements (COH priority)
• Approach to remove stormwater from sewers to eliminate CSOs 

(MDC priority)
• River assessment complete 
• Short term improvements performed to date

• City cleaned Park River Conduit inlet
• Durham Street sewer separation in ROW complete, private 

property separation to be completed by July 2024
• Conceptual sewer separation design underway
• Study estimated to be completed in Summer 2024

NBPR



Status of Projects: Key Performance Indicators (District Wide*)

Key Performance Indicators
Q1 2024 

(Jan 1 through 
March 31)

2024 Annual 
(Jan 1 through 

Dec 31)

Total To Date 
(since 2019)

Storm drains or sanitary sewers installed (feet) 101’ 101’ 31,732’

Sewer mains rehabilitated (feet) (miles) 13,276’ (2.5) 13,276’ (2.5) 337,049’ (63.8)

Sewer laterals inspected (# of properties) 876 876 4,068

Sewer laterals renewed (# of properties) (feet) 456 (13,751’) 456 (13,751’) 837 (25,990’)

Backwater valve/surcharge protection (# of properties) 94 94 1,111

Private property internal disconnects (# of properties) 11 11 122

Sewer or storm laterals installed via separation (to property line) 
(# of properties) 0 0 0

Private property separation completed (# of properties) 0 0 0

17*Work in all Member Towns, including North Hartford



Status of Projects: Key Performance Indicators (North Hartford)

Key Performance Indicators
Q1 2024 

(Jan 1 through 
March 31)

2024 Annual 
(Jan 1 through 

Dec 31)

Total To Date 
(since 2019)

Storm drains or sanitary sewers installed (feet) 101’ 101’ 9,232’

Sewer mains rehabilitated (feet) (miles) 704’ (0.13) 704’ (0.13) 38,573’ (7.3’)

Sewer laterals inspected (# of properties) 250 250 673

Sewer laterals renewed (# of properties) (feet) 84 (3,220’) 84 (3,220’) 185 (7,785’)

Backwater valve/surcharge protection (# of properties) 25 25 371

Private property internal disconnects (# of properties) 2 2 59

Sewer or storm laterals installed via separation (to property line) 
(# of properties) 0 0 0

Private property separation completed (# of properties) 0 0 0
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Status of Projects: N‐2 and N‐4 CSO Reduction
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1‐Year Storm

Goal = 2.5 
MG

Typical Year

Goal = 
9.2 MG

Progress To‐
Date = 0.4 MG

Elimination

Goal = 
11.3 MG

Notes: Per the Consent Order, combined sewer overflows (CSOs) from N‐2 and N‐4 
must be eliminated. Million gallon (MG) goals are per 2018 Integrated Plan. 

Progress To‐
Date = <0.1 

MG

Progress To‐
Date = 0.3 

MG
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Status of Projects: Gully Brook & North Meadows CSO Reduction
Typical Year

Progress 
To‐Date = 
<1 MG

Goal = 
116.0 MG

Notes: Per the Consent Order, CSOs from Gully Brook and North Meadows must be controlled to the 1‐year storm. 
Goal represents the total million gallon (MG) of CSO that occurs in a 1‐year storm and typical year.
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Community Outreach Efforts

• In the beginning of 2024, MDC continued efforts 
to prepare for opening of Community Outreach 
Office

• Office to be staffed to support project activities
• Ribbon Cutting May 2024
• MDC Communications team continued:

• To update website
• Distribute project flyers and conduct appointments with 

homeowners for permission forms
• Advertise in local newspapers 
• Attend NRZ meetings



MDC’s Recruiting Efforts for Small, Minority, Women and 
Disadvantaged Businesses (SBE, MBE, WBE, DBE)

• CT Department of Administrative Services (DAS) SBE/MBE/WBE and SAM.gov Registration Clinic 
with CT Apex Accelerator, National 
Association of Women in Construction (NAWIC), 
and University of Hartford

– MDC Training Facility – January 17th, February 28th, and March 20th
– Reviewed new applications

• Assisted Contractors with recertification application
• Q&A for new SAM.gov ID process

• Targeted Outreach for attendance to third round of
application submissions from SBE/MBE/WBE Contractor’s 

– Focused on engaging new Hartford based companies for Prime Contractor
and Subcontractor opportunities 

• Vendor and Contractor Relationship Building for 
Backwater Valve and House Connection Programs

– Established partnerships for local community banking ‐ HEDCO
– Secured equality in material pricing from regional supplier ‐ F.W. Web
– Provided MDC training and guidance on installing plumbing fixtures under

Back Water Valve Program – February 8th

• Ensure contractors understand and adhere to MDC installation standards

22



• Attended to provide updates on MDC bidding and match 
making opportunities

– Synergy High School – January 26th
• Interview and Resume Student Clinic

– HEZBA Annual Minority Business Luncheon – February 23rd

– Greater Hartford African American Alliance (GHAAA) Weekly 
Meetings

– EGT Pathway Mini Career Expo at Hartford Public High School –
April 3rd

MDC’s Seeds of Partnership: Transforming Local Labor 
Recruitment

23



• Workforce Development relationship building, including:
– MDC Work Based Learning Program Brochure Promotions
– CTECS  Work‐Based Learning Portal for undergraduate

and graduate students. 
– Ready CT & Community Partners 2024 Breakfast – January 31st

• Program Promotion and Internship / Training Recognition

– MDC, CT Pre‐Apprenticeship and CT DOT  ‐ Try a Trade 
Schedule Selection and Student Selection Process 
Completed. 

• Q2 event during April Vacation. Partnership with CT Pre‐
Apprenticeship Laborers, Operators, Iron Workers, Electrical and 
Carpenter Unions 

– Capital Workforce Partners, Veteran and Second Chance 
sponsorships opportunities Hartford County Residents –
Water and Wastewater Treatment Operator Online Training 
through Sacramento University

MDC’s Seeds of Partnership: Transforming Local Labor 
Recruitment

24



MDC’s Partnership Metrics from 
Transforming Local Labor Recruitment

• 30% Hartford resident workforce goal 
• Developing Prime Contractors and Match Making qualified 

Hartford residents to Prime and Sub Contractors working for 
MDC in the North End of Hartford

– 2 Hartford residents hired by MDC Contractors in Q1
– 1 Hartford contractor certified as MBE and awarded new contract work 

under Backwater Valve Program. 
• 3 Hartford residents employed under new training and award initiative

• Work Based Learning Program coordination with local school 
and/or Non‐Government Organizations (NGOs)

– Coordination with E.C. Goodwin, A.I. Prince Tech., Howell Cheney Tech., 
Hartford, East Hartford, Bloomfield, Newington, Wethersfield, Windsor, 
Manchester, Meriden, and South Windsor Public Schools

– Outreach via school presentations, construction site visits, and job fairs 
Workforce Development at MDC and student training programs (partnership 
with the CT Pre‐apprenticeship, Ready CT, DOT, Capital Workforce Partners, 
EGT Pathway Schools)

25



Hartford Labor Status

Note*: Statistics are based on all Hartford Consent Order projects started after July 2023 under construction. 30% 
target based on similar City of Hartford goal on municipal projects.

0%

5%

10%

15%

20%

25%

30%

35%

40%

45%

50%

Hartford Labor 
Q1 2024

Goal

31% 
(~3,700 

total hours)

26

0%

5%

10%

15%

20%

25%

30%

35%

40%

45%

50%

Hartford Labor 
to Date Total
(by hours)*

Goal

32%
(~9,400 

total hours)



Minority/Women Business Enterprises Status

Note*: Statistics are based on all Consent Order related projects under construction, beginning in July 2023. 
MBE and WBE targets based on CT DEEP Clean Water Fund (CWF) goals
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Closing Remarks

• Many ongoing initiatives and projects
• Many ways to stay informed

– Visit ‐ https://themdc.org/north‐hartford‐sewer‐improvement‐projects/
– Via your local NRZ

• Quarterly Consent Order Meetings
– Second Thursday of the months of March, June, September, and December
– Each meeting will also be virtual 

• Comments and Questions
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List of Acronyms 
• AFSCME = American Federation of State, 

County and Municipal Employees
• AHNA = Asylum Hill Neighborhood Association
• BWV = Backwater Valve
• CSO = Combined Sewer Overflow
• CT DEEP = Connecticut Department of Energy 

and Environmental Protection
• CWF = Clean Water Fund
• CWPC = Clean Water Project Charge
• DAS = Department of Administrative Services 
• DBE = Disadvantaged Business Enterprise
• EPA = Environmental Protection Agency
• GHAAA = Greater Hartford African American 

Alliance
• IP/CSO LTCP = Integrated Plan/CSO Long‐Term 

Control Plan
• MBE = Minority‐Owned Business Enterprise
• MCC = Minority Construction Council  29

• MG = Million Gallons
• NAWIC = National Association of Women in 

Construction 
• NBPR = North Branch Park River
• NGOs = Non‐Government Organizations 
• NRZs = Neighborhood Revitalization Zones
• PPID = Private Property Inflow Disconnect
• Q3 = Quarter 3 (period from July 1, 2023 to 

September 30, 2023)
• RFP = Request for Proposal
• RFQ = Request for Qualifications
• ROW = right‐of‐way
• SBE = Small Business Enterprise
• SHCST = South Hartford Conveyance & Storage 

Tunnel
• SSES = Sanitary Sewer Evaluation Survey
• SSO = Sanitary Sewer Overflow
• WBE = Women‐Owned Business Enterprise
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Common Terms & Definitions

Regulator

River

Interceptor

Wastewater Combined Sewer Pipe

Interceptor Sewer to Treatment Plant

Sanitary 
Wastewater

Roadway
Catch Basin

Regulator

River

Wastewater/Stormwater Combined Sewer Pipe

Interceptor Sewer to Treatment Plant

Sanitary 
Wastewater

Stormwater 
Runoff

Interceptor

• Separate/sanitary sewer 
• pipe designed to only convey wastewater
• how sewers are built now, all member towns 

except Hartford
• Storm drain 

• pipe designed to convey only stormwater
• Combined sewer 

• pipe designed to convey both sanitary and 
stormwater (including catch basins)

• How sewers were built 100 years ago
• Issues with Combined Sewers: 

– Dry Day: No issues, enough capacity for 
household sewage (toilet, showers, etc)

– Wet Day: Stormwater enters sewer 
(example: through catch basins). The 
combined sewer becomes too full, causing 
overflows (CSOs) into streams/rivers

COMBINED SEWER 
IN DRY DAY

COMBINED SEWER 
IN WET DAY

CSO

CSO Regulator 
and Outfall

CSO Regulator 
and Outfall
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Common Terms & Definitions

CSO TO RIVER VIA 
CSO Outfall

• Lateral/House Connections
• Pipe (shown in red) connecting the 

wastewater from homes to the District’s 
sewer main 

• Combined Sewer Overflow (CSO)
• condition that occurs when wet weather 

flows in a combined sewer system exceed 
the treatment capacity at the plant and/or 
in the pipes, causing it to discharge flow 
into typically a storm drain or river (via a 
CSO regulator and outfall)
• Example: “N‐2” and “N‐4”

• Sanitary Sewer Overflow (SSO)
• a condition that may occur due to 

blockage/clog in a pipe, broken 
infrastructure, or due to significant rainfall

BROKEN PIPE
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Common Terms & Definitions
• 1‐Year Design Storm

• The historic event from October 1951 with a 24‐hour depth of 2.4 inches and an average recurrence 
interval (ARI) of 1 year. This design storm has been used to control all CSO regulators except those 
that discharge to the North Branch Park River or Wethersfield Cove.

• Typical Year
• The typical year evaluated had 42‐inches of rain. The selection was agreed to by CT DEEP and 

followed the approach described by the USEPA’s “Combined Sewer Overflows Guidance for 
Monitoring and Modeling” (USEPA, 1999), which includes analyzing individual storm event return 
periods, annual precipitation, and simulated CSO volume for each year in the historic record to find a 
representative typical year. 

• Elimination Storm
• Tropical Storm Tammy was adopted for CSO elimination alternatives analysis through correspondence 

with CT DEEP during the 2012/2014 LTCP Update. The event referred to in the LTCP as Tammy was a 
combination of the remnants of that storm in combination with Subtropical Depression Twenty‐Two. 
From October 7 to 15, 2005, 13 inches of rain fell at Bradley Airport. The heaviest rain fell on the 
8th and the 9th and from the 14th to the 15th, with 5.0 and 5.8 inches falling over respective 24‐hour 
periods


