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The purpose of this memorandum is to provide a monthly report to CT DEEP and the State General
Assembly’s Environment Committee and Planning and Development Committee on the below three
program items dealing with the repairs and improvements to the Hartford sewershed:

a description of any repairs and improvements begun or completed in the previous month under
the program developed pursuant to this section;

an itemized accounting of expenditures relating to such repairs and improvements; and

a list of any repairs and improvements that the District has begun but has been unable to
complete due to permitting issues, and the nature of any such issues.



The initial report submitted on January 31, 2024 included a detailed description of the scope of all
projects anticipated to be undertaken pursuant to the program and an estimated schedule for
commencement and completion of each project. After submitting such initial report, the District shall
not be required to submit a report for any month in which it did not undertake repairs or
improvements pursuant to such program.

September 2025 Report:

As shown on Table 1, attached, for the month of September 2025, the District completed the following
improvements to its existing sewer collection system and private property sewage system assets in the
Hartford sewershed. This is also shown on Figure 1, which summarizes improvements completed in
September 2025 in comparison to total improvements completed to date in 2025, and since program
inception in late 2023.

e 18,919 LF of CIPP mainline rehabilitated combined or sanitary sewers

e 3 top hats installed, rehabilitating the connection point between a house connection (“sewer
lateral”) and the mainline sewer

e 5 storm laterals installed

e 10 point repairs (performed by District Operations crews)

e 49 sewer laterals replaced

e 331 sewer laterals inspected

e 11,943 LF of sewer laterals rehabilitated with a CIPP liner, representing 358 properties

e 26 properties with surcharge protection devices installed (i.e. backwater valves, sump pumps,
etc.)

e 8 properties where internal inflow was disconnected from the sewer lateral for surcharge
protection

As shown on Table 1, attached, during the month of September the District expended $6,669,330 on the
existing collection system and private property sewer improvements that will benefit the residents of
Hartford. It should be noted that this value is expenditures paid, and due to invoicing submission
schedules, may not directly correlate to work performed in September 2025. Costs presented do not
include internal costs associated with the District’s program management consultant, District labor, or
costs associated with repairs completed by District operations crews. Additionally, expenditures on the
South Hartford Consolidation and Storage Tunnel projects (Contract 3) are not included.

As of September 30, 2025, the District is currently waiting for 36 permit approvals for work that will
protect residents from potential sewer/stormwater backups and remove excess flows from the system.
The removal of this excess stormwater or groundwater from connections to the District’s collection
system is a key component in reducing potential surcharges in the District’s collection system. Table 2,
attached, summarizes the private property permits that are pending municipal approval. The District
continues to actively collaborate with the City of Hartford on pending permits and the permit process.
There is a shared expectation that once the District completes the $170 million Clean Water/Integrated
Plan project separation work, properties will be better protected from both sewer backups and
stormwater.

For additional information regarding the specifics of individual projects, please refer to the District’s
website at https://themdc.org/.
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MDC Table 2: Pending Private Property Permits October 31, 2025

Public Act No. 23-204 / House Bill No. 6941 Monthly Report for
m ﬁ September 2025 Activities

Bloomﬂl 1

Hartford 17
Newington 0
West Hartford 17
Windsor 1
Total 36




Figure 1: Summary of Repairs, Improvements, and Expenditures for 2025
Public Act No. 23-204 / House Bill No. 6941 Monthly Report for
September 2025 Activities
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Figure 1: Summary of Repairs, Improvements, and Expenditures for 2025
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