











The Metropolitan District 555 Main Street Hartford, CT 06103 (860) 278-7850 www.themdc.com

## **CONSTRUCTION PROJECT UPDATE**

## Westland & Garden Street Area – Infrastructure Improvements

## (Intersection of Westland St., Love Lane, and Garden St. - Hartford)

The Metropolitan District (MDC) and their contractor, Coastline Construction, are finishing up the bypass work in advance of the upcoming box culvert installation. Please refer to the table below for the summary of scheduled activities for the next 2 months. Additional updates related to upcoming work and traffic impacts, including detours or road closures, will be provided.

Duration	Activity	Location
June 23 – July 3	<b>By-pass Installation</b>	Intersection of Westland/Love La.
July 3 <sup>rd</sup>	Clean-up & Secure Project	Project Limits
	Area	
On-Going	Other Project Activities	Garden Street
	-Storm Main & Lateral	Westland Street
	Installation & Restoration	Risley Street
July 21 – August 26	Stage 1 of Box Culvert	Intersection of Westland/Love
(6 weeks)	Installation	Southern end of Love Lane
		closed to ALL traffic 24/7
		Westland closed at Love Lane,
		only during working hours.

**Pedestrian foot traffic and access to businesses will be maintained.** Work hours will be Monday through Friday, 7:00AM- 5:00PM



For updates on Traffic information, scan the QR code to view our traffic map. Modify your search by typing in the street name and then click on the icon for a description of the work. **Help us to keep you well informed!** Sign up for weekly email updates. Please email communication@themdc.com with "Westland" in the subject line

to be added to our weekly project email.

Schedules are subject to change based on weather or unforeseen construction related activities. All MDC Staff, Contractors and Consultants must be properly identified and present ID upon request.

If you have questions or concerns, please contact an Outreach Team Member:

Angel Morales, MDC Outreach Liaison or (860) 278-7850 Ext. 3331 <u>amorales@themdc.com</u> (Spanish Translation) Elijah Moody, Outreach Liaison (860) 797-0370 elijah@moodyconsultingfirm.com

SSP CFQ 13 UPDATE/ Westland Garden Love Lane /J Webb / JM / 063025