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Memorandum 
To: Graham Stevens, CT DEEP 
 Co-Chair Senator Rick Lopes, CT Legislature Committee on the Environment 
 Co-Chair Representative Joseph P. Gresko, CT Legislature Committee on the Environment 
 Co-Chair Representative Eleni Kavros DeGraw, CT Legislature Committee on Planning & Development   
 Co-Chair Senator MD Rahman, CT Legislature Committee on Planning & Development   
  
From: Susan Negrelli, P.E., MDC 
  
Date: May 31, 2024 
 

Re: MDC Public Act No. 23-204 / House Bill No. 6941 Monthly Report – May 2024 
 

CC: Scott Jellison, P.E., MDC 
Chris Levesque, P.E., MDC 
Michael Curley, P.E., MDC 
Jason Waterbury, P.E., MDC  
Mary Manning, P.E., MDC 
Dave Rutty, MDC 
Todd Cormier, MDC 
Jason Bretemps, MDC 
Nisha Patel, CT DEEP 
Ivonne Hall, CT DEEP 
Stacy Pappano, CT DEEP 
Ann Straut, CT DEEP 

   
The purpose of this memorandum is to provide a monthly report to CT DEEP and the State General 
Assembly’s Environment Committee and Planning and Development Committee on the below three 
items: 
 

 a description of any repairs and improvements begun or completed in the previous month 
under the program developed pursuant to this section; 

 an itemized accounting of expenditures relating to such repairs and improvements; and 
 a list of any repairs and improvements that the District has begun but has been unable to 

complete due to permitting issues, and the nature of any such issues. The initial report 
submitted pursuant to this subsection shall additionally include a detailed description of the 
scope of all projects the District anticipates undertaking pursuant to the program and an 
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estimated schedule for commencement and completion of each project. After submitting such 
initial report, the District shall not be required to submit a report for any month in which it did 
not undertake repairs or improvements pursuant to such program. 

May 2024 Report: 
 
As shown on Table 1, attached, for the month of April 2024, the District completed the following 
improvements to its existing collection system and private property assets: 

 5 top hats installed, rehabilitating the connection point between a house connection (“sewer 
lateral”) and the mainline sewer 

 24 Point Repairs (performed by District Operations crews) 
 576 sewer laterals inspected 
 9 sewer laterals replaced 
 3,925 LF of sewer laterals rehabilitated with a CIPP liner, representing 128 properties 
 87 properties with surcharge protection devices installed (i.e. backwater valves, sump pumps, 

etc.) 
 15 properties where internal inflow was disconnected from the sewer lateral for surcharge 

protection 
 
As shown on Table 1, attached, during the month of April, the District expended $6,150,271 on collection 
system and private property improvements that will benefit the residents of Hartford.  It should be noted 
that this value is expenditures paid, and due to invoicing schedules, does not directly correlate to work 
performed in April 2024. Costs presented do not include internal costs associated with the District’s 
Program Management Consultant, District Labor, or costs associated with repairs completed by District 
Operations Crews. Additionally, expenditures on the South Hartford Consolidation and Storage Tunnel 
(Contracts 2, 3, and 5) are not included.   
 
Finally, as of April 30, 2024, the District is currently waiting for 89 permit approvals for work that will 
protect residents from sewer/stormwater backups and remove excess flows from the system.   The 
removal of this excess stormwater or groundwater from connections to the District’s collection system 
is a key component in reducing surcharges in the District’s collection system. Table 2 (attached) 
summarizes the private property permits that are pending municipal approval.  
 
For additional information regarding the specifics of individual projects, please refer to the District’s 
website at https://themdc.org/.  

 



Table 1: Summary of Repairs, Improvements, and Expenditures

Public Act No. 23-204 / House Bill No. 6941 Monthly Report for

April 2024 Activities

May 2024 Report

 Note that an additional $49,031 was expended on Contract 2023B-12 to process invoices that were generated after substantial completion of the project, and therefore they have been included in the Total above. 

Table 2: Pending Private Property Permits
Public Act No. 23-204 / House Bill No. 6941 Monthly Report for

April 2024

** As of April 1, 2024, only point repairs where subsequent CIPP is not performed on the sewer will be reported

Town
Number of Permits 
Pending Approval

Bloomfield 2

Hartford 56
Newington 0

West Hartford 31
Wethersfield 0

Windsor 0
Total 89

District 
Operations 

Staff

On-Call 
Sewer/Paving 

Program 
Coordination

Tower Avenue 
Area (NM-2/3/4) 

Sewer 
Rehabilitation

Sewer 
Rehabilitation in 
Gully Brook Area 

(2021B-23)

Sewer 
Rehabilitation in 

Bloomfield & NBPR 
Area (2022B-07)

NBPR Area Sewer and 
Lateral 

Rehabilitation/Repair 
(2023B-60)

Backwater 
Valve/Private 

Property Inflow 
Disconnection

House 
Connection 

Program
Total

0 0 0 0 0 0 0 0 0
0 5 0 0 0 0 0 0 5
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 9 9
0 431 0 0 0 0 145 0 576
0 125 3 0 0 0 0 0 128
0 3,817 108 0 0 0 0 0 3,925

24 0 0 0 0 0 0 0 24
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 87 0 87
0 0 0 0 0 0 15 0 15

Expenditures 0 $4,880,067 $283,212 $277,820 0 $21,950 $6,150,271

Sewer laterals inspected (EA)

Project

Mainline CIPP (LF)
Tophat (EA)

 Sewermain removal and replacement (LF)
Sewer lateral replacement (EA)

Private property internal disconnect (# of properties)
$638,191

Sewer lateral lining (EA)
Sewer lateral lining (LF)

Point repairs (EA)
New storm main (LF)

New storm lateral (EA)
Backwater valve/surcharge protection (# of properties)

$$

* 

* 

* * 

* * * Cost for this work is internal District costs and therefore not included

* * * 
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