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Memorandum

To: Graham Stevens, CT DEEP
Co-Chair Senator Rick Lopes, Environment Committee
Co-Chair Representative John-Michael Parker, Environment Committee
Co-Chair Representative Eleni Kavros DeGraw, Planning & Development Committee
Co-Chair Senator MD Rahman, Planning & Development Committee

from:  Susan Negrelli, P.E., MDC

S/

pate:  September 30, 2026
Re: MDC Public Act No. 23-204 / House Bill No. 6941 Monthly Report — August 2026

cc: Scott Jellison, P.E., MDC
Chris Levesque, P.E., MDC
Michael Curley, P.E., MDC
Jason Waterbury, P.E., MDC
Mary Manning, P.E., MDC
Dave Rutty, MDC
Alex Dobiecki, P.E., MDC
Jeremy Galeota, P.E., MDC
Jason Bretemps, MDC
Nisha Patel, CT DEEP
Ivonne Hall, CT DEEP
Stacy Pappano, CT DEEP
Ann Straut, CT DEEP

The purpose of this memorandum is to provide a monthly report to CT DEEP and the State
General Assembly’s Environment Committee and Planning and Development Committee on the
below three program items dealing with the repairs and improvements to the Hartford
sewershed:

* adescription of any repairs and improvements begun or completed in the previous month
under the program developed pursuant to this section;
e anitemized accounting of expenditures relating to such repairs and improvements; and



e alist of any repairs and improvements that the District has begun but has been unable to
complete due to permitting issues, and the nature of any such issues.

The initial report submitted on January 31, 2024 included a detailed description of the scope
of all projects anticipated to be undertaken pursuant to the program and an estimated
schedule for commencement and completion of each project. After submitting such initial
report, the District shall not be required to submit a report for any month in which it did not
undertake repairs or improvements pursuant to such program.

August 2026 Report:

As shown on Table 1, attached, for the month of August 2026, the District completed the
following improvements to its existing sewer collection system and private property sewage
system assets in the Hartford sewershed. This is also shown on Figure 1, which summarizes
improvements completed in August 2026 in comparison to total improvements completed to
date in 2026, and since program inception in late 2023.

e 12,980 LF of CIPP mainline rehabilitated combined or sanitary sewers

* 2 top hatsinstalled

e 13 point repairs (performed by District Operations crews)

e 27 sewer laterals replaced

e 914 sewer laterals inspected

e 8,799 LF of sewer laterals rehabilitated with a CIPP liner, representing 265 properties

e 12 properties with surcharge protection devices installed (i.e. backwater valves, sump
pumps, etc.)

* 5 properties where internal inflow was disconnected from the sewer lateral for surcharge
protection

As shown on Table 1, attached, during the month of August the District expended $8,301,592 on
the existing collection system and private property sewer improvements that will benefit the
residents of Hartford. It should be noted that this value is expenditures paid, and due to invoicing
submission schedules, may not directly correlate to work performed in August 2026. Costs
presented do not include internal costs associated with the District’s program management
consultant, District labor, or costs associated with repairs completed by District operations crews.
Additionally, expenditures on the South Hartford Consolidation and Storage Tunnel projects
(Contract 3) are not included.

As of August 31, 2026, the District is currently waiting for 30 permit approvals for work that will
protect residents from potential sewer/stormwater backups and remove excess flows from the
system. The removal of this excess stormwater or groundwater from connections to the District’s
collection system is a key component in reducing potential surcharges in the District’s collection
system. Table 2, attached, summarizes the private property permits that are pending municipal
approval. The District continues to actively collaborate with the City of Hartford on pending
permits and the permit process. There is a shared expectation that once the District completes



the $170 million Clean Water/Integrated Plan project separation work, properties will be better
protected from both sewer backups and stormwater.

For additional information regarding the specifics of individual projects, please refer to the
District’s website at https://themdc.org/.
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Table 1: Summary of Repairs, Improvements, and Expenditures
Public Act No. 23-204 / House Bill No. 6941 Monthly Report for

September 30, 2026

August 2026 Activities
ok
Mainline CIPP (LF) 0 12,951 0 0 0 0 29 0 0 0 0 12,980
Tophat (EA) 0 0 0 0 2 0 0 0 0 0 0 2
Sewermain installed or replaced (LF) 0 0 0 0 0 0 0 0 0 0 0 0
Sewer lateral replacement (EA) 0 0 0 0 0 0 0 0 0 0 27 27
Sewer laterals inspected (EA) 0 774 0 0 0 0 0 0 0 140 0 914
Sewer lateral lining (EA) 0 58 7 56 13 120 0 4 0 0 7 265
Sewer lateral lining (LF) 0 1,249 356 1,691 165 5,074 0 107 0 0 157 8,799
Point repairs (EA)* 13 0 0 0 0 0 0 0 0 0 0 13
New storm main (LF) 0 0 0 0 0 0 0 0 0 0 0 0
New storm lateral (EA) 0 0 0 0 0 0 0 0 0 0 0 0
Backwater valve/surcharge 0 0 0 0 0 0 0 0 0 12 0 12
protection (# of properties)
Private property internal disconnect
(# of properties) 0 0 0 0 0 0 0 0 0 5 0 5
Expenditures SO** $2,211,632 $1,294,192 $1,154,999 $569,057 $588,205 $1,568,901 $369,080 S0 $545,526 $8,301,592

*As of April 1, 2024, only point repairs where subsequent CIPP is not performed on the sewer will be reported
**Cost for this work is internal District costs and therefore not included

*** On-call Sewer/Paving and Chadwick & Deerfield totals include additions for work performed in July that were not previously reported
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Table 2: Pending Private Property Permits
Public Act No. 23-204 / House Bill No. 6941 Monthly Report for

August 2026 Activities

Bloomfield 0
Hartford 28
Newington 0
West Hartford 2
Windsor 0
Total 30

September 30, 2026



Figure 1: Summary of Repairs, Improvements, and Expenditures for 2026
Public Act No. 23-204 / House Bill No. 6941 Monthly Report for

Mainline CIPP (LF)

Tophat (EA)

Sewermain installed or
replaced (LF)

Sewer lateral replacement
(EA)

Sewer laterals inspected (EA)

August 2026 Activities

M Program Total to Date
M Previous Year (2025)
M 2026 Total to Date

B August 2026

o

50,000 100,000 150,000 200,000 250,000 300,000

= Program Total to Date
M Previous Year (2025)

W 2026 Total to Date

|

W August 2026

o

50 100 150 200 250 300

M Program Total to Date
M Previous Year (2025)

W 2026 Total to Date

B August 2026

o

500 1,000 1,500 2,000 2,500 3,000 3,500

= Program Total to Date
M Previous Year (2025)
M 2026 Total to Date

W August 2026

o

100 200 300 400 500 600 700

I Program Total to Date
M Previous Year (2025)
M 2026 Total to Date

B August 2026

o

2,000 4,000 6,000 8,000 10,000 12,000 14,000

Page 1 of 3



Figure 1: Summary of Repairs, Improvements, and Expenditures for 2026
Public Act No. 23-204 / House Bill No. 6941 Monthly Report for
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Figure 1: Summary of Repairs, Improvements, and Expenditures for 2026
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